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STA. TO STA.

FED. ROAD DIST. NO, 7 ILLINOIS| FED. AID PROJECT

CONTRACT NO. 60EL0

SUGGESTED STAGE 5 TRACK CONSTRUCTION SEQUENCE SUMMARY OF QUANTITIES FOR SUGGESTED STAGE 5 TRACK CONSTRUCTION TASKS
1. REMOVE TEMPORARY SWITCHES AND REINSTALL 159’ TRACK PANELS; RE-ALIGN TEMPORARY QUANTITY BY RR
METRA TRACK #1 (2 CONSECUTIVE SUNDAYS) METRA WILL HAVE TO REALIGN BOTH ENTIRE CURVES CONTRACTOR
TO 55 MPH ALIGNMENTS - APPROX. 472’ & NORTH END AND 460’ @ SOUTH END. (STA. 93+25.33 TO PAY ITEM FORCE ACCOUNT WORK BY RAILROADS
STA. 97+96.94 AND STA. 109+71.88 TO STA. 114+31.50) REMOVE PORTION OF EXISTING METRA (FOR _REFERENCE ONLY)
TRACK #1 (STA, 98+59,77 TO STA. 104+86. 77 ( 627/ )).(CAN BE DONE AS SOON AS DC DEPARTMENT ITEM UNIT QUANTITY METRA CN
RAIL ACCESS IS NO LONGER NEEDED JUST BEFORE OR CONCURRENT WITH REMOVAL OF
TEMPORARY SWITCHES) (METRA) RAILROAD TRACK TRK. FT. 318
2. g_%nég\)n-:( ﬁ'&%ﬁ{?m LOCK & INSULATED JOINTS FOR METRA TRACK 1 ( CONCURRENT WITH PREVIOUS RAILROAD TRACK, REMOVE TRK. FT. 219
3. BEGIN CONSTRUCTION OF METRA PORTION OF BRIDGE OVER 159TH ST & HIGHWAY CLOSURE UNDER REMOVE NO, 15 TURNOUT EACH 2
BRIDGES (FALL ‘08) RAILROAD TRACK SHIFT EACH 4
4. CONSTRUCT FIRST STAGE OF BRIDGE SN 016-2755 ( PORTION OF BRIDGE FOR METRA TRACKS #1 AND #2.
CgNSTRUCT BRIDGE SN 016-2819 BRIDGE FOR CN GATEWAY LEAD TRACK. NOTES
CONSTRUCT BRIDGE SN 016-2822 BRIDGE FOR CN THOROUGHFARE TRACK. :
(ALSO BEGIN US 6 ROAD CLOSURE ) FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION OF CATENARY SUPPORT AND
CATENARY DEAD END STRUCTURES SEE CATENARY STRUCTURES SHEETS.
NOTE:
DURATIONS NOTED ABOVE FOR WORK PERFORMED BY METRA AND THE CN ARE APPROXIMATE FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
ONLY AND SUBJECT TO WEATHER CONDITIONS, AVAILABILITY OF RAILROAD STAFF, AND CONDUITS AND CABLES FOR RE-ROUTING OF METRA AC POWER AND FIBER OPTIC
NUMEROUS OTHER FACTORS. THE CONTRACTOR SHALL CLOSELY COORDINATE HIS WORK AND SCADA/COMMUNICATION SYSTEM, SEE METRA UTILITIES SHEETS.
PLANNED SCHEDULE WITH THE RAILROADS CONCERNING WORK TO BE PERFORMED BY THE
RAILROADS. NO ADDITIONAL TIME WILL BE ALLOWED IN THE CONTRACTOR'S SCHEDULE FOR FOR DETAILS AND PAY ITEMS ASSOCIATED WITH CONSTRUCTION AND INSTALLATION OF
MEETING OF THE INTERIM COMPLETION DATES SPECIFIED FOR THIS PROJECT DUE TO METRA SIGNAL SYSTEM, SEE METRA SIGNALS SHEETS.

VARIATIONS IN THESE APPROXIMATE DURATIONS.
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